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SUMMARY OF OCTOBER 17TH PRESENTATION 
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1. Five-Year Capital Facilities Plans & 15-year History  

2. 2016-2020 five-year capital facilities plan review 

3. Recommended infrastructure, renovation & new 

construction 

4. Review of BMPRSS campus needs  

5. Review of BBMS/HS campus needs 

6. Architectural design concepts for each campus 

7. Funding of projects (bond referendum, state aid, etc.)  

 

 



1. Rationale for proposing construction projects  

2. Recommended scope of work (BMPRSS & BBMS/HS projects) 

 New construction 

 Infrastructure 

 Renovation 

3. Architectural solutions/design concepts 

4. Construction Management 

5. Operational plans during construction 

6. Update on funding of projects 

7. Next Steps 

TONIGHT’S PRESENTATION OUTLINE 
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2016-2020 Five-Year Capital Facilities Plan 
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The current five-year capital facilities plan identifies a 

significant amount of work at the BMPRSS and 

Middle/High Schools. 
 

 Site issues 

 Building envelope repairs 

 Code compliance work 

 Safety /security enhancement 

 Infrastructure repairs 

 Capital plan required improvements 

 Educational program enhancements 

 

The majority of work is associated with the BMPRSS 1960 

Butler Building. 

 

 



 

 

BMP Ridge Street School 

Campus 

BLIND BROOK-RYE UFSD 



BMP Ridge Street School Campus 

 

6 Ridge Street School, Existing Site Plan 



BMPRSS NEW CONSTRUCTION SCOPE OF WORK 

7 

 

 

With regard to the BMPRSS campus, the District 

Facilities Committee determined the following: 
 

 The Butler Building has reached its end of life, was intended for 

only 15-20 years  (Roof, windows, vestibule glazing,  flooring 

etc.) 

 Under-sized kitchen, existing 1,300 sf, requires 3,000 sf for  640 

students; Similarly, the cafeteria is undersized  

 Multipurpose Room does not have features required for a 

performance or events space 

 Bathrooms are not ADA compliant and need renovation 

 Open windows are the only source for fresh air, no central 

ventilation system 

 Kindergarten and 1st grade classrooms don’t have attached 

bathrooms. (State Education Dept. mandates attached 

bathrooms for new K & 1st classrooms) 

 Classrooms do not have adequate storage facilities 



BMPRSS INFRASTRUCTURE SCOPE OF WORK 
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With regard to the BMPRSS campus, the District 

Facilities Committee recommends the following 

infrastructure: 
 

 Install new ventilation system in library wing, 1950  wing, 

and both the old & new gyms with air  conditioning 

 Upgrade electrical panels 

 Replace outdated fire alarm system 

 Remove decommissioned boiler from old gym basement 



BMPRSS RENOVATION SCOPE OF WORK 
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With regard to the BMPRSS campus, the District Facilities 

Committee recommends the following renovations: 
 

 Remove asbestos-containing floor tiles in renovation areas 

 Replace existing ceilings and light fixtures 

 Update bathrooms for compliance with Americans with    

    Disabilities Act 

 Create new space for PTA use 

 Update the Library to better serve changing instructional 

and space needs 

 Centrally relocate Makerspace*, Art, and Music classrooms  

 Relocate Main Office to new entry 

 Create office space on lower level of New Gym Wing 
   
 

* Makerspace  Elementary school version of a Fabrication Lab 
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PROPOSED SITE PLAN 

BUTLER BLDG. REPLACEMENT DESIGN CONCEPTS 
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DESIGN OPTION 1 

ENTRY LEVEL 

BUTLER BLDG. REPLACEMENT DESIGN CONCEPTS 
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BUTLER BLDG. REPLACEMENT DESIGN CONCEPTS 
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BUTLER BLDG. REPLACEMENT DESIGN CONCEPTS 
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BUTLER BLDG. REPLACEMENT DESIGN CONCEPTS 
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BUTLER BLDG. REPLACEMENT DESIGN CONCEPTS 

 

RETRACTABLE SEATING OPTION FOR CAFETORIUM 
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BUTLER BLDG. REPLACEMENT DESIGN CONCEPTS 

 

RETRACTABLE SEATING OPTION FOR CAFETORIUM 



BUTLER BLDG. REPLACEMENT DESIGN CONCEPTS 

 

CHARACTERISTICS OF DESIGN OPTION - 1 

 Unifies the existing disparate wings to create one cohesive school 

 Clear paths of circulation 

 Gathering space provided outside Cafetorium to be used by teachers bringing 

students in and out of lunch or visitors during events 

 Central courtyard could function as an outdoor instructional space and allows the 

school’s various gardens (Kindergarten garden, rain garden, greenhouse, butterfly 

garden) to occupy a highly visible and easily accessible location 

 Single-loaded corridors allow entry of natural light and views of the courtyard from 

the hallways 

 Relocation of Library to Media Center 
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BUTLER BLDG. REPLACEMENT DESIGN CONCEPTS 

 

 Groups the Kindergarten and First Grade classrooms together in new wing which 

would function as the Early Education Center 

 Large central spaces in EEC would function as Collaborative Learning Spaces 

where teachers could bring together multiple classes for group activities 

 Minimal impact on the existing wings 

CHARACTERISTICS OF DESIGN OPTION - 2 
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BUTLER BLDG. REPLACEMENT DESIGN CONCEPTS 

 

ELEMENTARY SCHOOL CLASSROOM CONCEPTS 



 

 

Blind Brook Middle/High 

School Campus 

BLIND BROOK-RYE UFSD 



BBMS/HS INFRASTRUCTURE SCOPE OF WORK 
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With regard to the BBMS/HS campus, the District 

Facilities Committee recommends the following 

infrastructure upgrades: 
 

 Weatherize exterior soffits for energy efficiency 

 Replace windows at the HS Gym and 1973 wing as  

    required by code 

 Provide a new fire alarm system 

 Replace electrical panels 
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OPTION 1 

RENOVATE EXISTING 

LIBRARY TO FAB LAB 

FACILITY NEEDS & DESIGN CONCEPTS 
MS /HS FABRICATION LAB OPTIONS 

 

OPTION 2 

BUILD NEW ADDITION AND 

ENCLOSED CORRIDORS 

CONNECTING MIDDLE SCHOOL 

AND HIGH SCHOOL 
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FACILITY NEEDS & DESIGN CONCEPTS 
MS /HS FABRICATION LAB OPTIONS 

 
 

 

  
     LIBRARY 

 

2 1 



 

 

Construction 

Management 

BLIND BROOK-RYE UFSD 



CONSTRUCTION MANAGEMENT 
PROJECT PHASING 
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• Schematic / Design Development and Construction Documents 
 o Establish phasing and construction restrictions for Contractors 
 

 

• Review of proposed additions and renovations to determine the phasing 

of construction 
 o Summer Months: construction in school areas 

 o School Year: construction outside of occupied areas and coordinated with school 
 

 

• SED Guidelines for Construction while school is occupied 

 

• Phase construction around the school 
 o Demolition; during the summer 

 o Environmental construction; while school is unoccupied and summer holiday breaks 

 o Monitoring of environmental activities 

 o Provide weekly updates to the school district of construction progress 

 o Meet with School Principal to discuss construction activities as may be necessary 

 o Include black dates of no construction during school testing and events that require no noise 

    and no construction in the contract documents 

 

 
 



CONSTRUCTION MANAGEMENT 
PROJECT PHASING 
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• Site Access and Construction Restrictions 
 o Contractor access to site will be restricted at school entry/exit from Ridge Street 

 o Setup Contractor area at Baseball field 

 o All workers must wear Photo ID badges at all times 

 o Separation between school areas and construction areas. 

 o Noise Restrictions 

 o Prepare a Construction Implementation Plan (CIP) that shows the phasing and construction 

    restrictions 

 o Include Construction Indoor Air Quality  Management Plan that references industry guidelines 

 o Indoor Air Quality Guidelines for occupied Buildings Under Construction – 2007, chapter 3  

    Control Measures   

 
 



     

BMP Ridge Street School 
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BMP Ridge Street School 
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BMP Ridge Street School 
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BMP Ridge Street School 
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BMP Ridge Street School 
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BMP Ridge Street School 
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Blind Brook MS/HS  
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Blind Brook MS/HS  
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Blind Brook MS/HS  
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OPERATIONAL PLAN AT BMPRSS 
DURING CONSTRUCTION 
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• Daily Instruction 
• Every K-5 classroom will continue to have its own space 

– Grade levels will be located together as a whole (similar to how they are now) or if 

separated, will be grouped together 

• All Specials classes (i.e.: art, music, STEAM, technology, library, P.E.) will 

continue to have their own spaces 
– 1965 wing lower level will be revitalized to hold two Specials classes  

• All small group instruction spaces will be shared 
‒ Special Ed teachers, AIS teachers, and ENL teachers will share spaces which align  

with their schedules 

 

• Lunchtime and Recess 
• Alternate location for students to have lunch 

• Students will be able to utilize the blacktop and playground for recess during 

construction 

 

• Arrival/Dismissal 
• When students arrive they will go to the gyms 

• When students are dismissed, we will utilize both gyms for students taking the 

bus and NBS (Non-bus students.)  Students will be dismissed via the main 

entrance and the entrance by the District Office. 

 

 
 



OPERATIONAL PLAN AT BBMS/HS 
DURING CONSTRUCTION 
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How do we proceed with construction of a Fab Lab while 

minimizing disruption to school operations? 
 

Option 1 

• The entire MS/HS library with offices including writing center would 

be inaccessible throughout the yearlong construction period 

• The entire area within this footprint will be under construction for the 

entire period – noise will be contained  
 

Option 2 

• Most noisy construction will be done during the summer 

• Other construction work will be done with minimal interruption of 

normal school day (i.e., new addition and MS and HS corridors) 

• Construction fencing will separate students and athletes from work 

site 

 

 

 

 



 

 

Updated Cost Estimates 

& 

 Impact to Taxpayers 

BLIND BROOK-RYE UFSD 



ESTIMATED COSTS OF PROPOSED PROJECTS 
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BMPRSS– 

Renovation   $4.3 million 

Infrastructure  $13.7 million 

Butler Building  $20.0 million 

 

MS/HS–  

Infrastructure  $3.2 million 

Fab Lab   $3.2 million 

_____________________________________________ 
 

Total Estimated  $44.4 million 

     B 

$38 million   
86% of total 

$6.4 million 
14% of total 



PHASING PROPOSED PROJECTS 
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 BMPRSS: 

Butler Building          $30.0 million 

 

 

 

 

 

 

Financing          $30.0 million 

      
Total Financing of $44.4 million 

Phase 1  

Start Construction in Summer 2019 

BMPRSS: 

Renovation           $4.3 million 

Infrastructure           $3.7 million 

 

MS/HS: 

Infrastructure           $3.2 million 

Fab Lab           $3.2 million 

 

Financing           $14.4 million 

      

Phase 2  

Start Construction in Summer 2020 



IMPACT TO TAXPAYERS ($44.4 MILLION) 
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Financing: $30.0 million 

 

New Debt comes on in 2020-21 

 

 

Projected Impact on taxes: 

$525-$585 per year*  (on a $850,000 home) 

 

 

* Actual impact on taxes will be dependent on interest rate 

at time of bond sale 

Phase 1 Phase 2 

Financing: $14.4 million 

 

New Debt comes on in 2021-22* 

 

 

Projected Impact on taxes: 

$0 for all properties**  
 

 

** 2001 Bond debt service comes off schedule, new debt 

comes on with no increase in debt payments 



CONSTRUCTION BOND DEBT SERVICE SCHEDULE 
ESTIMATED NET DEBT SERVICE PAYMENTS WITH PHASE 1 AND 2 DEBT 
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Fiscal Year       Annual Debt Service (Net of State Aid starting 2020-21) 

 

2016-2017   $2,209,525 

2017-2018   $2,163,650 

2018-2019   $2,218,150 

2019-2020   $2,213,700 

2020-2021*   $3,765,965 Phase 1 Debt Comes on ($30m) 

2021-2022   $3,754,146 Phase 2 Debt Comes on ($14.4m) 

2022-2023   $3,749,596 

2023-2024   $3,750,746 

2024-2025   $3,747,296 

2025-2026**   $3,739,246 

2026-2027   $2,571,346 

2028-2040   $2,571,434  Average each year (2028-2040) 

2040-2041   $837,031 

 
*   2020-2021 --  2001 Bonds for 2001-2002 Construction Retire at 6/30/21 

**  2021-2022 --  2005 Bonds for 2005-2006 Construction Retire at 6/30/26  

 



NEXT STEPS 
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March 2017 Follow-up discussion 

    Finalize Scope & Options 

 

May 2017  Follow-up discussion 

    Final Costs and Referendum Date 

 

 

     B 



 

 

Q&A 

BLIND BROOK-RYE UFSD 


