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B.M.P. Ridge St School — Additions and Alterations

Construction Team:

General Contractor: Niram, Inc.

Mechanical Contractor: Clean Air Quality Systems
Electrical Contractor: Talt, Inc.

Plumbing Contractor: S and L Plumbing and Heating

April 9, 2021




B.M.P. Ridge St School — Additions and Alterations

Construction in Progress:

The GC has completed the insulation /gypsum board in the classrooms of the first floor of the new addition. The GC
continues to tape, spackle and paint the walls on the second floor. The ceiling grid has been installed in most of the
second floor classrooms.

The steel bent plate installation to support the roof decking over the cafetorium roof trusses is in progress.

The GC has installed metal framing and sheathing on the exterior southeast wall (Administration Wing). The GC is also
working on the roof of the southeast corner of the Administration Wing. The exterior stairs at the Enrichment Center
are completed.

The electrical contractor is installing conduits, junction boxes in the new kitchen and has continued to run data/fire
alarm wiring on the first floor of the new addition and in the Enrichment Center.

The plumbing contractor has continued to run sprinkler and copper piping in the kitchen of the new cafetorium and in
the first floor of the new addition.

The mechanical contractor has continued to install duct work in the cafetorium and Enrichment Center and has hoisted
and mounted the HVAC equipment on the roof of the new mechanical room.
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