Blind Brook Schools
Additions and Renovations


22 October 2018





Kliment Halsband Architects



































ENRICHMENT CENTER

30 th April 2018 4 th May 2018	NYSED received initial submission Pre-screening comments received
9 th May 2018	Pre-screening comments submitted to NYSED
11 th May 2018	Pre-screening completed, and review number assigned
29 th May 2018	Third-party request submitted (delayed due to administrative error at NYSED)
22 nd June 2018	Received initial round of comments from Third-party reviewer, both architectural and MEP
14 th August 2018	After 4 submissions and subsequent re-reviews (July 11 th , July 31 st , August 8 th , and August 14 th), final addendum to address all third-party reviewer comments submitted
20 th August 2018	Addendum sent from third-party to NYSED for QA/QC review
31 st August 2018	Architectural comments received from QA/QC review
5 th September 2018	Addendum to address architectural QA/QC comments submitted
18th September 2018	MEP comments received from QA/QC review
26 th September 2018	Addendum to address MEP QA/QC comments submitted
27 th September 2018	SED approval received

MAIN PROJECT

14 th August 2018	NYSED received initial submission
23 rd August 2018	Pre-screening comments received
6 th September 2018	Pre-screening completed, and review numbers assigned
10 th September 2018	Third-party request submitted
14 th September 2018	Assigned to third-party reviewer
9 th October 2018	Received initial comments from Third-party reviewer, civil only



Architects

Thank you.

Kliment Halsband Architects